

KomedyPlast
 21 August Event
Timeline

	<u>E-Mailings</u>	<u>E-mail Lists</u>	<u>Sponsors</u>	<u>T-Shirts</u>	<u>Other</u>
4 July				Draft design Group & Jeffrey	
7	4 drafts	Fair Harbor			
8		Saltaire		final design recvd	
11	save the date				
18	teaser w/grand prize				
1 Aug	full reminder				
10				approx count	
11	more info & Pierre weekend			sponsor list or logos	
15				print shirts	
17				ship to DW	
20	last reminder				

10 July 11